
USEPA/OECA/OC 
State and Tribal Assistance Grant (STAG) 1999-2000 

Missouri Measuring Performance from Enforcement and Compliance Assurance in Missouri 
Quarter 2, 2002 Report 

Uploaded to Internet 2/19/2003 
 

Quarterly Reporting Form for EPA’s 
Enforcement and Compliance Assurance Grants 

 
Reporting Period: Jan-Mar 2002 
 
I. Information  
 
 State and Department: Missouri Department of Natural Resources 

Title of Project: Measuring Performance from Enforcement and Compliance 
Assurance in Missouri 
Grant Contact Person: Todd Crawford, Environmental Engineer, 205 
Jefferson St., PO Box 176, Jefferson City, MO 65102-0176; phone 573-751-
6892; fax, 573-751-9277; email, nrcrawt@mail.dnr.state.mo.us. 

 Funds Received by State: For grant period 6/01/2000 to 9/30/2001:  $408.60 
EPA Regional Project Officer: Pamela Johnson 

 Author of report: Todd Crawford 
 
II.   Status of Project Milestones  
 
Project Milestones Anticipated 

Completion Date 
Completion 
Date  

Develop protocol to identify type of actions to collect 
data 

 2/28/2001 

Select data elements and design to the screen for the 
Enforcement Tracking System (ETS) 

 5/31/2002 

Programming to Modify ETS  2/25/2002 
System final testing and User Training  3/15/2002 
 Data Collection and data QA/QC Begins   3/15/2002 
 Develop Performance Report  6/30/2002   
 
III.  Status of Project Completion 
 
The ETS Enforcement Performance Measures subsystem has been put in service to collect 
enforcement performance data now that the system is tested and personnel are trained. A users’ 
manual is complete and will be available online soon.  Canned reports are already available.  A paper 
data entry sheet has been developed for those programs using personnel that are solely for data entry.  
Quality assurance is being performed weekly at the division level in the initial months to help identify 
system or user problems.   
 
Questions about use and meaning of the health concerns and qualitative counts have been raised and 
are under review.  There have been some minor problems with the canned reports in both format and 
function.  These are being handled. 
 



IV. Results 
 
The final report will be submitted along with 2.5 months of data summaries at mid year.   
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